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PROGRESS. INNOVATION. OPPORTUNITY

City of Hallandale Beach: Public Works Department

Background

Following the completion of the Northeast Quadrant Drainage Improvement project in March
2015, there was a request from the community to further improve the NE 14" Avenue corridor.

Project Scope of Work

Mill and overlay entire roadway.

On east side of NE 14" Avenue, mill and overlay on-street parking and provide new

curbed landscaped and irrigated islands for parallel parking.

Provide hike lanes on both sides of roadway.

Provide curbing or other treatments at existing driveway entrances.

On the west side of N.E. 14" Avenue, provide landscaping and irrigation.

Provide landscaping screening along north, south, and west sides of the two (2) storm

water pump stations.

e Provide maintenance access drives on each side of the two (2) storm water pump
stations.

o Provide mid-block crosswalks in warranted locations.

o Provide resting areas (benches, trash cans, etc.).

Installation of two bus shelters on the west side of roadway.

Design Services

On February 3, 2016, the City Commission awarded the design services to Craven Thompson &
Associates Inc. for $115,115. In addition, an increase of $8,480 was approved on September
21, 2016 for the implementation of two bus shelters in the design. The total design cost for
Craven Thompson & Associates, Inc. is $123,595. EAC Consulting, Inc. was retained to
complete a traffic study for the mid-block crosswalks for $17,800.

Project Boundaries

NE 14" Avenue from Hallandale Beach Boulevard to Atlantic Shores Boulevard.
Project Schedule

March 7, 2016 - Notice to Proceed for design

April 22, 2016 — 60% Design

October 21, 2016 — 90% Design Plans

December 29, 2016 — Anticipated 100% Design Plans and Permitting (pending Broward
County approvals).

Construction Bid and Award — January 2017 to March 2017

e April 2017 — Construction Commencement

Progress report as of September 30, 2016

o Atraffic study was completed by EAC Consulting on September 14, 2016 as a Broward
County requirement to justify the installation of crosswalks that are being proposed along
the corridor.

e The Consultant is working on the implementation of two bus shelters at 233 NE 14
Avenue and 501 NE 14 Avenue.

e Design plans will be submitted for approvals to Broward County Transit and Broward
County Traffic Division.
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