

FDOT PROJECT NO: 428727-2-52-01

SR-A1A in Hallandale Beach

LIGHTING AND SIDEWALK PROJECT



CONTRACTOR: American Lighting & Signalization, Inc.
CONTRACT AMOUNT: \$2,541,564.95
CALENDAR DAYS: 293

PRE-CONSTRUCTION MEETING: May 12th, 2016

CONSTRUCTION START DATE: June 7th, 2016


ANTICIPATED COMPLETION DATE: April 2nd, 2017



PROJECT DESCRIPTION:

The improvements under this Contract consist of the installation of colored concrete sidewalks with decorative surface seeded aggregate finish through the Lithocrete patented process and installation of pedestrian and street lighting on SR- A1A (South Ocean Drive) from County Line Road to Hallandale Beach Boulevard.

- Removal of existing 4-foot concrete sidewalk and existing 3-foot sodded utility strip on both sides of South Ocean Drive;
- Installation of 7-foot wide decorative, colored sidewalk on both sides of A1A . (the existing plain concrete across driveway approaches will not be replaced).
- Replacement of the existing aluminum cobra heads lighting system with decorative street and pedestrian lighting.



TRAFFIC IMPACT:

- One lane closure in each direction is expected during the construction.
- No lane closure on SR-A1A and SR-858/Hallandale Beach Blvd. intersection shall be allowed from 8:30am to 7:30pm.
- Sidewalks on both sides of A1A will be closed intermittently Monday through Friday. Signs will be in place to direct pedestrians to sidewalk detours.

PROJECT CONTACT INFORMATION:

- **FDOT Broward Operation**
- Public Information Officer: **Casey Liening**
(954) 940-7585
cliening@corradino.com)
- FDOT Project Manager: **William Grey**
(954) 940-7511
william.grey@dot.state.fl.us)

City of Hallandale Beach
Cecilia Espejo-Engineer I
(954) 457-1607
mespejo@cohb.org