

NE 14 Avenue Landscape Improvements Project



City of Hallandale Beach: Public Works Department

Background

Following the completion of the Northeast Quadrant Drainage Improvement project in March 2015, there was a request from the community to further improve the NE 14th Avenue corridor.

Project Scope of Work

- Mill and overlay entire roadway.
- On east side of NE 14th Avenue, mill and overlay on-street parking and provide new curbed landscaped and irrigated islands for parallel parking.
- Provide bike lanes on both sides of roadway.
- Provide curbing or other treatments at existing driveway entrances.
- On the west side of N.E. 14th Avenue, provide landscaping and irrigation.
- Provide landscaping screening along north, south, and west sides of the two (2) storm water pump stations.
- Provide maintenance access drives on each side of the two (2) storm water pump stations.
- Provide mid-block crosswalks in warranted locations.
- Provide resting areas (benches, trash cans, etc.).
- Installation of two bus shelters on the west side of roadway.

Design Services

On February 3, 2016, the City Commission awarded the design services to Craven Thompson & Associates Inc. for \$115,115. In addition, an increase of \$8,480 was approved on September 21, 2016 for the implementation of two bus shelters in the design. The total design cost for Craven Thompson & Associates, Inc. is \$123,595. EAC Consulting, Inc. was retained to complete a traffic study for the mid-block crosswalks for \$17,800.

Project Boundaries

NE 14th Avenue from Hallandale Beach Boulevard to Atlantic Shores Boulevard.

Project Schedule

- March 7, 2016 - Notice to Proceed for design
- April 22, 2016 – 60% Design
- October 21, 2016 – 90% Design Plans
- December 29, 2016 – Anticipated 100% Design Plans and Permitting (pending Broward County approvals).
- Construction Bid and Award – January 2017 to March 2017
- April 2017 – Construction Commencement

Progress report as of September 30, 2016

- A traffic study was completed by EAC Consulting on September 14, 2016 as a Broward County requirement to justify the installation of crosswalks that are being proposed along the corridor.
- The Consultant is working on the implementation of two bus shelters at 233 NE 14 Avenue and 501 NE 14 Avenue.
- Design plans will be submitted for approvals to Broward County Transit and Broward County Traffic Division.

JOY COOPER
Mayor

WILLIAM JULIAN
Vice Mayor

MICHELE LAZAROW
Commissioner

KEITH LONDON
Commissioner

ANTHONY SANDERS
Commissioner

DANIEL ROSEMOND
City Manager

DEPT. OF PUBLIC WORKS
Steven F. Parkinson, P.E.
Director

Project Contact

Information:

Beatriz Alvarez
Project Manager

Office: 954-457-3040

balvarez@cohb.org

www.cohb.org/projects

Report a Concern via
our MyHB App

